

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Declassified in Part - Sanitized Copy Approved for Release 2012/08/30 : CIA-RDP79B00873A000800020042-9

CONTRACT INSPECTION REPORT

TASK NO.

25X1

TO: Contract Administration and
Settlement Branch/PD/OL

DATE

16 December 1969

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

30 June 1970

NAME OF CONTRACTOR

25X1

TYPE OF COMMODITY OR SERVICE

Scientific and Technical Backup for research programs

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 25%

PER CENT OF FUNDS EXPENDED - 25%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ AWARD
FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☒ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

11, 12 December 1969

DIVISION

TSSG/RED/ATB/EL

SIGNATURE OF APPROVER

Ch/ATB/RED/EL

25X1

FORM
12-67 1897 USE
PREVIOUS
EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

Declassified in Part - Sanitized Copy Approved for Release 2012/08/30 : CIA-RDP79B00873A000800020042-9

NARRATIVE REPORT

☐ INTERIM

☐ FINAL

The draft final report of the dual gamma mensuration study has been received, evaluated and is being put into final form by [REDACTED] The contractor was within time limits and was accurate in their cost estimate for this task.

25X1

They are presently preparing two proposals, one in color film evaluation and the other in color film mensuration.

Total Authorized Funds --

[REDACTED]
No changes in scope
No overrun

25X1

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET